



Construction of the Bike and Walking trail 2B proceeded through summer and trees planted by 4H members & leaders survived well with frequent watering and mulch provision. Signage being completed for Grand Opening on Credit Union Day October 17th.

